Atlantic City Air National Guard Base Atlantic City International Airport

Size: 280 acres

Mission: Provide Air National Guard training

HRS Score: 39.65; placed on NPL in August 1991

IAG Status: Federal Facility Agreement signed in July 1993

Contaminants: VOCs, SVOCs, lead, copper, and pesticides

Media Affected: Groundwater and soll

Funding to Date: $1.5 million

Estimated Cost to Completion (Completion Year): $1.1 million (FY2014)

Final Remedy in Place or Response Complete Date for All Sites: FY2004

Pleasantville, New Jersey

Restoration Background additional studies, and the Remedial Design and Remedial Action

if necessary, at ANG sites. ANGRC will provide funding. An SI
addendum for additional soil and groundwater sampling at Sites 2,
3, 5, and 6 was performed in FY95. In FY96, fieldwork required

der the S| addend tinued, allowing th i f the draft
South Branch of Doughty’s Mill Stream, which flows into Upper under the St addencum conunued, allowing the review of the dra

Atlantic City Reservoir, a source of drinking water for local SI report by the FAA.

residents. In addition, a sole-source aquifer underlying the FAA ~ The SI addendum was completed in FY97. Relative risk
facility contributes 85 to 90 percent of the watershed for the ~ evaluations were completed at Sites 2, 3, 5, and 6. A technical
Upper Atlantic City Reservoir. Sites located at the facility are thereview committee (TRC) meets every 6 weeks. In FY97, the
FAA salvage yard, the FAA jet fuel farm, the FAA fire training TRC met with the state Pinelands Commission and with local
facility, and the FAA's old landfill. community representatives.

The 177th Fighter Wing, New Jersey Air National Guard (ANG), - FY99 FunbpING BY PHASE AND RELATIVE Risk
is a tenant at the FAA facility. The installation’s mission is to FY98 Restoration Progress

Atlantic City International Airport is a Federal Aviation
Administration (FAA) facility. It was placed on the National
Priorities List (NPL) in 1991 because of its proximity to the

maintain fighter aircraft on continuous peacetime air defense ~ Several drums were removed from Site 6. An SI addendum was

alert to preserve U.S. air sovereignty. During wartime, the completed and is under review by FAA. Based on the results of th 161

mission is to mobilize personnel and equipment for deployment S, the future scope of work at the 177th Fighter Wing is being |

to designated locations and to use air-to-air munitions in strategid€evaluated. Cost increases are anticipated. 14

defense of the North American continent. The ANG sites were  Remedial Investigations (RIs) were postponed due to lack of $12

not ranked for the NPL, but the ANG facility is on the NPL funding. 5 810

because it is a tenant on the FAA property. § $8-

A Preliminary Assessment (PA) for the ANG facility, completed Plan of Action = 367

in November 1989, identified six sites. The PA recommended Site |pjtiate RI in FY00 $41

Inspections (Sls) at all six. Two of the sites (Sites 1 and 4) were 521

already being investigated by the FAA and were referred to FAA 0 : :

for further investigation. None of the ANG sites is suspected of High  Medium  Low Not Not
contributing contamination to groundwater. An SI was completed Evaluated Required
by HAZWRAP in FY95 at Sites 2, 3, 5, and 6. Relative Risk Category

A Memorandum of Agreement (MOA) between the FAA and the Ocy O interim Acti B nvestigati
Air National Guard Readiness Center (ANGRC) was signed in cane e ~emon fvestgaton ‘
FY95. The MOA stipulates that the FAA will perform any
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